CMS 2017-1 beamtime schedule
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January 1
2
3
4
5
6
7
8
9 Beamline technical commissioning
10 Beamline technical commissioning
11 Beamline technical commissioning
12 Beamline technical commissioning
13 Beamline technical commissioning
14 Beamline technical commissioning
15 Beamline technical commissioning
16 Beamline technical commissioning
17 Beamline technical commissioning
18 Beamline technical commissioning
19 Beamline technical commissioning
20 Beamline technical commissioning
21 Beamline technical commissioning
22 Beamline technical commissioning
23
24
25
26 Beamline technical commissioning
27 Beamline technical commissioning
28 Beamline technical commissioning
29 Beamline technical commissioning
30 Beamline technical commissioning
31 301415 Hu/Herman

February 1 301415 Hu/Herman
2 Beamline technical commissioning
3 Beamline technical commissioning
4 Beamline technical commissioning
5
6 Beamline technical commissioning
7 Beamline technical commissioning
8 Beamline technical commissioning
9 Beamline technical commissioning
10 Beamline technical commissioning
11 Beamline technical commissioning
12 Beamline technical commissioning
13 Beamline technical commissioning
14
15
16 Beamline technical commissioning
17 Beamline technical commissioning
18 Beamline technical commissioning
19 Beamline technical commissioning
20 Beamline technical commissioning
21 Beamline technical commissioning
22 Beamline technical commissioning
23 Beamline technical commissioning
24 Beamline technical commissioning
25 Beamline technical commissioning
26
27 301318 Stavitski
28 301318 Stavitski

March 1 301318 Stavitski

2 301318 Stavitski
3 301318 Stavitski / 301572 Tian/Gang (nhoon)
4 301572 Tian/Gang
5 301572 Tian/Gang
6 301572 Tian/Gang
7




8
9 301572 Tian/Gang
10 301572 Tian/Gang
11 301572 Tian/Gang
12 301572 Tian/Gang
13 Beamline technical commissioning
14 Beamline technical commissioning
15 Beamline technical commissioning
16 Beamline technical commissioning
17 Beamline technical commissioning
18 Beamline technical commissioning
19
20 301466 Vogt
21 301466 Vogt
22 301466 Vogt
23 301466 Vogt
24 301433 Koga
25 301433 Koga
26 301433 Koga
27 301433 Koga
28
29
30 301415 Hu/Herman
31 301415 Hu/Herman
April 1 301309 Yager
2 301309 Yager
3 301309 Yager
4 301309 Yager
5 301485 Osuji
6 301485 Osuji
7 301485 Osuji
8 301485 Osuji
9
10 301309 Yager
11 301309 Yager
12 301309 Yager
13 301309 Yager / Beamline (noon)
14 Beamline
15 SPRING SHUTDOWN until May 18, 2017
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30




